

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
<b>(A)</b>	<b>Road Sector</b>					
1.	Sriganganagar - Bikaner (Padampur - Raisinghnagar & Sattasar - Bikaner), Length 92.950 kms	PWD	206.35	DBOT (Annuity)	2019-20	Loan agreement signed with WB on 27.06.2019. Bids are likely to be invited by January 2020. loan is likely to be effective in October 2019.
2.	Sadulshahar - Sriganganagar - Srikaranpur, Length 56.00 kms	PWD	104.06	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
3.	Natani ka Bada - Laxmangarh - Kathumar Length 24.675 kms	PWD	89.87	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
4.	Kherali - Nadabai - UP Border, Length 51.115 kms	PWD	100.56	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
5.	Deeg - Kaman -UP Boarder, Length 22.524 kms	PWD	61.86	DBOT (Annuity)	2019-20	. Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
6.	Neem ka Thana - Khetri, Length 53.220 kms	PWD	174.31	DBOT (Annuity)	2019-20	Loan agreement signed with WB on 27.06.2019. Bids are likely to be invited by January 2020. Loan is likely to be effective in October 2019.
7.	Kishangarh - Arain - Malpura, Length 66.98 kms	PWD	162.22	DBOT (Annuity)	2019-20	Loan agreement signed with WB on 27.06.2019. Bids are likely to be invited by January 2020. loan is likely to be effective in October 2019.
8.	Nasirabad Mangliwas - Padukalan, Length 62.96 kms	PWD	134.38	DBOT (Annuity)	2019-20	Loan negotiation held with ADB & DEA on 06.08.2019. Loan agreement is proposed to be signed in October 2019. Bids are likely to be invited by December 2019.
9.	Jhunjhunu - Rajgarh, Length 62.88 kms	PWD	151.47	DBOT (Annuity)	2019-20	Loan agreement signed with WB on 27.06.2019. Bids are likely to be invited by January 2020. Loan is likely to be effective in October 2019.
10.	Bikaner - Napasar – Jasrasar, Length 65.530 kms	PWD	164.56	DBOT (Annuity)	2020-21	Being considered for WB (Tranche-II) or any other scheme.
11.	Dantiwara - Pipar - Merta City, Length 87.00 kms	PWD	234.37	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
12.	Dangiyawas – Luni – Balotra (BRO by pass), Length 129.260 kms	PWD	418.93	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
13.	Sanchor – Mandar – Ambaji, Length 31.00 kms	PWD	106.48	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
14.	Ramseen – Bhinmal – Raniwara (Bhinmal - Raniwara Section only), Length 33.414 kms	PWD	242.71	DBOT (Annuity)	2019-20	Loan agreement signed with WB on 27.06.2019. Bids are likely to be invited by January 2020. Loan is likely to be effective in October 2019.
15.	Jaswantpura – Bhinmal – Chanchwaphata, Length 94.920 kms	PWD	178.92	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
16.	Rajgarh – Bhadra – Nohar, Length 59.480 kms	PWD	111.76	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
17.	Ratangarh-Churu, Length 41.00 kms	PWD	99.22	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
18.	Osian – Nokha, Length 115.460 kms	PWD	258.26	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
19.	Nokha – Kolayat – Bajju, Length 145.070 kms	PWD	300.67	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
20.	Ramgarh – Sikari, Length 13.590 kms	PWD	31.07	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
21.	Nagar – Nadbai – Halena, Length 50.400 kms	PWD	98.43	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
22.	Kheriya Mod (Bayana) – Fatehpur Sikri (up to U.P. Border), Length 23.516 kms	PWD	52.01	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
23.	Talbada - Hanumangarh, Length 31.790 kms.	PWD	94.32	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
24.	Borawas- Kaludi, Length 22.800 kms	PWD	62.56	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
25.	Kapren- Baran, Length 46.094 kms	PWD	193.25	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
26.	Parbatsar-Harwsore-Dodiyana (NH-89), Length 60.780 kms	PWD	140.52	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
27.	Thanwala- Degana, Length 42.130 kms	PWD	111.50	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
28.	Arai-Sarwar Length 44.260 kms	PWD	111.24	DBOT (Annuity)	2019-20	Proposed under ADB (Tranche-II) loan assisted programme. Project specific bid document submitted to ADB for clearance.
29.	Beawar-Pisangan-Govindgarh-Tahla-Kot-Alniyawas, Length 56.700 kms	PWD	132.77	DBOT (Annuity)	2019-20	Bids are likely to be invited by December 2019. Loan negotiation held with ADB & DEA on 06.08.2019. Loan agreement is proposed to be signed in October 2019.
30.	Kuchaman – Renwal Kishangarh, Length 66.750 kms	PWD	207.74	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
31.	Talanpur – Dhanapa –Kawaspura (Mining), Length 10.300 kms	PWD	24.08	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
32.	Mahuwa – Laxmangarh – up to SH-14, Length 27.896 kms	PWD	67.69	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
33.	Tonk – Naina – Kesoraipatan, Length 109.010 kms	PWD	299.78	DBOT (Annuity)	2019-20	Expected on Swiss Challenge method. Detailed Comprehensive Proposals awaited. Project proponent has decided not to pursue the proposal which has been agreed to.
34.	Bundi – Silor – Garada – Bholatpura (SH-29), Length 44.030 kms	PWD	121.08	DBOT (Annuity)	2019-20	Expected on Swiss Challenge method. Detailed Comprehensive Proposals awaited. Project proponent has decided not to pursue the proposal which has been agreed to.
35.	Madri – Devgarh – Lassani, Length 27.626 kms	PWD	96.80	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
36.	Balesar – Tibana – Khirja (Mining), Length 13.259 kms	PWD	51.49	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
37.	Fardod - Kasnau - Kuchera (Mining), Length 25.700 kms.	PWD	68.76	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
38.	Ajaraka (SB)- Thanagazi- Tala, Length 63.759 kms	PWD	148.66	DBOT (Annuity)	2019-20	Bid to be re-invited upon issuance of A&F. Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
39.	Noorpur Phata – Sattasar, Length 58.500 kms	PWD	66.74	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
40.	Mangrol - Anta - Sangod, Length 52.500 kms	PWD	144.38	DBOT (Annuity)	2019-20	Expected on Swiss Challenge method. Detailed Comprehensive Proposals awaited. Project proponent has decided not to pursue the proposal which has been agreed to.
41.	Khuchaman – Chitawa – Hassoli, Length 32.824 kms	PWD	95.44	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
42.	Dataramgarh – Khatushyamji, Hassoli, Length 49.285 kms	PWD	99.32	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
43.	Jhunjhunu – Ratanpura – Seowa, Length 77.920 kms	PWD	150.04	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
44.	Kapuriya - Khimsar – Roon – Merta city, Length 117.754 Kms	PWD	278.75	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
45.	Gotan – Asop – Kherapa, Length 50.300 kms	PWD	112.28	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
46.	Merta City – Gotan - Pipar, Length 67.300 kms	PWD	142.61	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
47.	Jodhpur – Balesar – Shergarh, Length 106.400 kms	PWD	272.10	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
48.	Mathania – Dechu, Length 79.500 kms	PWD	214.42	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
49.	Pali – Khadap – Bhadrajun, Length 33.900 kms	PWD	103.30	DBOT (Annuity)	2019-20	Detailed Comprehensive Proposals under examination. Due to execution of work in some stretches under SRF/Plan, the proposal is under review for consideration on SCM.
50.	Bhadrajun – Mokalsar, Length 47.170 kms	PWD	97.97	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
51.	Sayala – Bagoda – Gudha Malani, Length 68.770 kms	PWD	152.76	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
52.	Uniara – Dooni – Anwa, Length 67.270 kms	PWD	184.99	DBOT (Annuity)	2019-20	Project proponent has decided not to pursue the proposal which has been agreed to.
53.	Beawar-Masuda-Goyala, Length 67.010 kms	PWD	146.34	DBOT (Annuity)	2019-20	Loan negotiation held with ADB & DEA on 06.08.2019. Bids are likely to be invited by December 2019. Loan agreement is proposed to be signed in October 2019.
54.	Sawarda – Rupangarh – Ajmer, Length 42.520 kms	PWD	108.90	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
55.	Banera – Bigod, Length 56.700 kms	PWD	119.79	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
56.	Garhi – Anandpuri – Gujarat Border, Length 39.640 kms	PWD	99.62	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
57.	Chhinch Chorahga – Bagidora, Length 49.200 kms	PWD	103.78	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
58.	Mandli (Gujrat) – Sagwara, Length 38.430 kms	PWD	92.40	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
59.	Garhi – Bagidora – Kushalgarh, Length 78.600 kms	PWD	246.26	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
60.	Kotkasim – Tapukara – Haryana Border, Length 15.200 kms	PWD	36.76	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
61.	Kishangarh Bas – Kotkasim – Haryana, Length 33.000 kms	PWD	63.04	DBOT (Annuity)	2019-20	Due to execution of work in some stretches under NCRPB/SRF/Plan, the proposal is under review for consideration on SCM.
62.	Pratapgarh – Arnod – MP Border, Length 28.610 kms	PWD	52.10	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
63.	Dharyawad – Parsola – Sabla, Length 50.340 kms	PWD	107.27	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
64.	Bhatewar – Bansi – Dharyawad, Length 64.297 kms	PWD	100.44	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
65.	NH-12 Laxmipura Dora Dabi, Length 49.600 kms	PWD	103.25	DBOT (Annuity)	2019-20	Loan negotiation held with ADB & DEA on 06.08.2019. Bids are likely to be invited by December 2019. Loan agreement is proposed to be signed in October 2019.
66.	Mundara- Desuri, Length 6.400 kms	PWD	24.20	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
67.	Salumbar- Dharyawad, Length 45.700 kms	PWD	95.81	DBOT (Annuity)	2020-21	Being considered for WB Tranche-II or any other scheme.
	<b>Sub – Total (A)</b>		<b>9029.77</b>			
<b>(B)</b>	<b>Urban Infrastructure</b>					
1.	Construction of Arial Ropeway from Kanak Vrandawan to Jaigarh - Nahargarh Road Junction in Jaipur	JDA, Jaipur	20.50	DBFOT	-	M/s Damodar Ropeway and construction Company Pvt. Ltd., Kolkata selected. Forest and Environmental clearance awaited.
2.	Development of Golf Course, Convention Centre, Exhibition Space and Hotel/Resort at Achrol, Jaipur	JDA, Jaipur	1630.00	DBFOT	2017-18	Bids were invited thrice but no bid received.
3.	International Convention Center in Mansarover, Jaipur	RHB	255.15	DBFOT	-	Bids were invited twice, but no bid received. Proposal kept in abeyance.
4.	Jaipur Metro Rail Project, Phase-II i.e. North-South Corridor (Sitapura to Ambabari)	JMRCL /UDH	10394.00	-	-	DPR of July 2014, being reviewed with DMRC in light of the New Metro Rail Policy, 2017 and likeky to be submitted by January, 2020.
5.	Common Biomedical Waste Treatment Facility (CBWTF), Jaisalmer - Barmer	MC, Jaisalmer	0.70	DBOOT	December, 2019	Tender received. Clarification on land sought from MC, Jaisalmer. Report from pollution control board for land suitability is awaited. RSPCB visited the site.
6.	Common Biomedical Waste Treatment Facility (CBWTF), Kota-Bundi	MC, Kota	1.00	DBOOT	December, 2019	New tender invited by MC, Kota. Tender received on 26.02.2019. Rates has been approved by District level committee.
7.	Raj Mata Vijay Raje Shindhiya International Conventional Centre, Vivek Vihar Yojna, Jodhpur	JoDA, Jodhpur	348.80	DBFOT	-	RFP floated twice, but no bidder participated in technical bid. Bid criteria to be reviewed. RFP will be refloated. Reconsideration of new site is under

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
						progress.
8.	Beti Gaurav Udhyaan, Vivek Vihar Yojna, Jodhpur	JoDA, Jodhpur	56.00	DBFOT (Premium)	-	RFP floated on 19.07.2018, one bidder participated in technical bid due to single bid, the tender has been canceled. Bid criteria to be reviewed. RFP will be refloated.
9.	Ropeway for Kaylana, Sidhnath Mandir, Jodhpur (Approx. 900 mtr.)	JoDA, Jodhpur	10.00	BOOT	2019-20	Proposal for preliminary survey received from M/s Rok Innovation Pvt. Ltd., Jaipur and permission for preliminary inspection granted on 27.02.2018. Forest Right Act (FRA) certificate issued on 30.01.2018, further proceedings under process.
10.	Ropeway project, Chauth ka Barwara, Swai Madhopur	Collector, Swai Madhopur	8.00	BOOT	2019-20	Preliminary survey being executed by M/s Chauth Mata Cable Car Pvt. Ltd. Clearance from forest department is awaited.
11.	Ropeway project, Indergarh, Bundi	Collector, Bundi	9.70	BOOT	2019-20	Proposal for preliminary survey received from M/s Indergarh Bijasan Mata Ropeways Pvt. Ltd. and permission granted on 10.10.2017.
12.	Ropeway project, Krishna Mata, Ramgarh, Baran	Collector, Baran	9.00	BOOT	2019-20	Preliminary survey executed by M/s Damodar Ropeways Pvt. Ltd., Kolkata. The firm applied for Forest Right Act (FRA) certificate.
13.	Operation & Maintenance of Hotel Khasa Kothi, Jaipur	RSHC, Jaipur	70.10	ROMT	2019-20	M/s KPMG India Pvt. Ltd. appointed as Transaction Advisor and submitted RFP under consideration.
14.	Operation & Maintenance of Hotel Anand Bhawan, Udaipur	RSHC, Jaipur	15.60	ROMT	2019-20	M/s KPMG India Pvt. Ltd. appointed as Transaction Advisor and submitted RFP under consideration.
15.	Development of foot overbridge (Skywalks) Nagar Nigam Jaipur	JMC, Jaipur	15.00	DBFOT	Dec., 2019	Six foot overbridges to construct/operate at Sikar road (in front of Bhawani Niketan & Alka Cinema), Gopalpura Road, near Triveni crossing & Ridhi Sidhi Circle, Ramniwasbagh (from parking to Sarawgi Mension), Nagar Nigam gate to University road. No bidder turned up, re-tender is under consideration after studying the existing FoB report.
	<b>Sub - Total (B)</b>		<b>12843.55</b>			
<b>(C)</b>	<b>Power Sector</b>					

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
1.	'Input plus Investment' based Distribution Franchisee for Distribution and Supply of Electricity in Kotputali Town	JVVNL	20.00	ROMT	31.10.2019	JVVNL invited bids for distribution of electricity in Kotputali Town for 10 years and can be further extended for 5 years. Selection criterion is maximum NPV for the power injected by JVVNL at input points. Selected Distribution Franchisee shall make a minimum capital investment of Rs. 20.00 Crore as capex for improvement of distribution system in the area.
	<b>Sub - Total (C)</b>		<b>20.00</b>			
<b>(D)</b>	<b>Water Sector</b>					
1.	Seawater Based Desalinated Water Supply to Rajasthan Water Grid (Barmer, Jaisalmer & Pokhran)	PHED	1800.00	DBFOT	-	Proposed under Swiss Challenge method for a project with 25 MLD by project proponent - M/S Tata Power Company Ltd., Mumbai. DPR under preparation.
2.	Recycle and Reuse of 125 MLD Waste Water from Delawas STP, Jaipur	LSG	365.00	DBFOT	-	Proposed under Swiss Challenge method by project proponent - M/s Vishvaraj Industries Lead Consortium, Nagpur. DPR under preparation.
	<b>Sub – Total (D)</b>		<b>2165.00</b>			
<b>(F)</b>	<b>Social Sector</b>					
1.	Installation & Operation of CT Scan Machines in 3 District Hospitals (DH)	Medical & Health	3.90	BOOM	2018-19	RFP issued twice but no bid received for DH Kota, Bikaner & Jodhpur.
2.	Installation & Operation of MRI Machines in 28 District Hospitals	Medical & Health	126.00	BOOM	2018-19	RFP issued twice but no bid received for DH Beawar (Ajmer), Banswara, Baran, Barmer, Bharatpur, Bikaner, Bundi, Chittorgarh, Churu, Dausa, Dholpur, Dungarpur, Ganganagar, Hanumangarh, Jaisalmer, Jalore, Jhalawar, Jhunjhunu, Jodhpur, Karauli, Kota, Nagaur, Pali, Pratapgarh, Rajsamand, Sawaimadhopur, Sirohi, Tonk & Udaipur.
3.	Setting up and operation of IVF Centers in 24 District Hospitals	Medical & Health	24.00	BOOM	2018-19	RFP issued twice but no bid received for DH Alwar, Banswara, Barmer, Bharatpur, Bikaner, Bundi, Chittorgarh, Churu, Dausa, Dholpur, Dungarpur, Ganganagar, Hanumangarh, Jaisalmer, Jalore, Jhunjhunu, Jodhpur, Karauli,

## Rajasthan - Status of Public Private Partnership (PPP) Projects (As on September 30, 2019) – Projects under planning or in pipeline

Sr. No.	Project Name	Department/ Agency	Estimated Cost (Rs. in Crore)	Structure BOT /BOOT etc.	Likely Date of Award	Remarks If any
						Nagaur, Pratapgarh, Rajsamand, Sirohi, Tonk & Udaipur.
4.	Run-A-PHC and attached sub centers	Medical & Health	28.50	OMT	2019-20	Establishment of 19 PHCs through shortlisted applicants is under process. Estimated cost as per tender, i.e. Rs. 1.5 crore per PHC.
5.	Herbal Park & Naturopathy Centre at Nahargarh, Baran	AYUSH	31.03	BFOUT	-	The draft RFP prepared. Project proposal under consideration.
	<b>Sub – Total (F)</b>		<b>213.43</b>			
<b>(G)</b>	<b>Other Sector</b>					
1.	Construction of grading, cleaning and packaging unit at KUMS Ajmer (Grain)	RSAMB	1.00	O&M	-	Tender done twice but no bidder turned up. Proposal for withdrawal of work under process.
2.	Development of Integrated Bus Terminal cum Commercial Complex at Hirapura, Jaipur	RSBTDA, Jaipur	60.00	DBFOT	-	The RFP floated twice, but no bidder turned up. Transaction Advisor suggested for re-bid. Decision awaited.
3.	Development of OASES Sports Complex at Jagatpura, Jaipur	Youth Affairs & Sports	407.30	DBFOOT	-	Proposed under Swiss Challenge method by project proponent M/s Se Transstadia.
	<b>Sub – Total (G)</b>		<b>468.30</b>			
	<b>Grand Total</b>		<b>24740.05</b>			